

ID	Nome attività	Duration	Start	Finish	02 Apr '12							09 Apr '12							16 Apr '12							23 Apr '12							30 Apr '12							07 May '12						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1	1 - PIP 4 - VIA BRODOLINI	0 d	Mon 09/04/12	Mon 09/04/12																																										
2	Preparazione e pulizia	2 d	Mon 09/04/12	Tue 10/04/12																																										
3	Stesa emulsione	2 d	Wed 11/04/12	Thu 12/04/12																																										
4	Fornitura e stesa risagomatura	4 d	Fri 13/04/12	Wed 18/04/12																																										
5	Fornitura e stesa tappeto	4 d	Thu 19/04/12	Tue 24/04/12																																										
6	Rimozione e risistemazione chiusini	6 d	Wed 25/04/12	Wed 02/05/12																																										